

## Interim Report for MG 4616 – Barron Community Health Clinic – Clean Water

Jan 15, 2024

### Status

To date the following steps have been accomplished

- 1) **\$5000 Funds paid to Rotary Club Fort Collins by District 5440**
- 2) **\$7500 Funds transferred from RCFC to the RC Mazatlan Norte bank account A to execute this project.**
- 3) **\$3000 Funds paid to Rotary Club Loveland Thompson Valley by District 5440**
- 4) **\$4500 Funds transferred from RC Loveland Thompson Valley to the RC Mazatlan Norte bank account A with wiring support from the RCFC to execute this project.**
- 5) **\$3000 Funds paid to Rotary Club Casper Reveille by District 5440**
- 6) **\$4500 Funds transferred from RC Casper Reveille to the RC Mazatlan Norte bank account A by wire transfer.**
- 7) **\$4500 funds returned from bank account A to RC Casper Reveille mistakenly by RC Mazatlan Norte Bank A .**
- 8) **RC Mazatlan Norte setup a new bank account B at a different bank for this Barron Clinic funds, which has better international funds transfer abilities.**
- 9) **RC Mazatlan Norte contributed \$1000 to the new bank account B for this Barron Clinic funds.**
- 10) **Construction of the Barron community Health Clinic is underway with these steps completed:**
  - a. **Excavation completed**
  - b. **Water Cistern vault dug**
  - c. **Cistern put in place**
  - d. **Concrete Foundation completed.**
  - e. **5000 liter storage tank on site and installed**

- f. All plumbing and electrical has been roughed in with conduit and pipes installed in the concrete floors and walls.**
- g. the 2 drinking fountains and the wiring was purchased and is on site awaiting install.**
- h. Awaiting completion of interior walls and roof, before final plumbing is installed and drinking water fountains installed.**



5000 Li Water Storage Tank  
5000 Li Water Storage Tank