Status Report 2026 03 06

P-5700 Comfort Bags

This project is nearing completion. We encountered implementation issues with the social services organizations who were experiencing funding and staffing problems. Those are resolved and we will submit a full report in May 2026.

Cassy Venters