
Rotary District 5630 Grant Application    Grant Proposal for Kearney Dawn Rotary 

Requested grant amount is $2010.00 in support of 2KW Solar System, an Haitian solar project 

Project details: 

The group Mission II Haiti including Kearney Dawn Rotarian Roger Hoffman need $2010.00 in support of 

their on‐going work in Haiti and specifically the 2KW Solar System, a Haitian solar project.  The Mission II 

Haiti has been involved in water and sanitation projects in Haiti in previous years, and they are 

expanding their work to include this new project, a solar energy project, that will assist with the well 

water repairs.  Additionally, there is an economic and community development component because 

local Haitians are enlisted and trained to assist in the well water repairs.  This new project is global, and 

it is sustainable.  The solar energy generated will be used to light facilities and power tools used in water 

well development and repairs.  

The Mission II Haiti group has purchased a small piece of land (100 feet by 150 feet) neat Cap Haitien in 

Haiti.  The group has placed a 20 foot container on the land to be used to store supplies and a work area 

for water well repair.  Mission II Haiti has constructed a small house (14 feet by 16 feet) to house four 

(4) workers.  The solar system is needed to provide electrical power for lights and to power tools.   

Support provided for the project by Kearney Dawn Rotary via vote of members on 04‐17‐13. 

Itemized items:  

Solar Panels  4   $175.00    $700.00        

Batteries  4   $125.00    $500.00        

Controller  1   $225.00    $225.00        

Inverter 24 V  1   $325.00    $325.00        

Charger 24 V  1   $210.00    $210.00        

Generator 3KW 1   N/A          

Miscellaneous  1   $50.00     $50.00       

        Total    $2,010.00*            

*Costs may be 25%‐50% higher with shipping             

Timeline:   

Phase One‐‐July of 2013   Shipping of some equipment to Haiti           

  Installation of Controller, Inverter and Batteries    Generator already on site   

               



Phase Two ‐‐ August‐September 2013    Ship remaining items           

Phase Three‐‐November of  2013  Final Installation of Solar Panels   System Complete 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


