
Rotary District 5390   
District Grant Progress Report Form 

1 District Grant Progress Report 
Revised July 2018

This form may be used for any Rotary Year District Grant 

IF the project is not completed or has not been started 
District Grant Progress Report is due by December 1st  and again May 31st 

until the project is completed. 
IF project is completed please complete the online Final Report on the 

MatchingGrants.org website.

Sponsoring Rotary Club:   

Other Rotary clubs involved in the project: 

Project Title:   

Project Start Date:             Estimated Completion Date:  

Briefly describe the project.  What has been done and what still needs to be completed?  
(Please add an attachment if necessary) 

Give examples of how Rotarians have directly participated in this project: 
(Please add an attachment if necessary) 
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Please provide a detailed budget and include a breakdown of expenses – already incurred and 
future expenses: 
(Please add an attachment if necessary) 

Project Contact Name, Email, Phone:  

Club President Name, Email, Phone:  

Please upload this completed form to the 'Document' tab of 
your club project on MatchingGrants.org.


	Sponsoring Rotary Club: Rotary Club of Red Lodge
	Other Rotary clubs involved in the project: 
	Project Title: Refills Not Landfills
	Project Start Date: July 1, 2019
	Estimated Completion Date: June 30, 2020
	Please add an attachment if necessary:      Rotary Club of Red Lodge is working alongside the 2018 Rotary Youth Leadership Award (RYLA) camp attendees to establish a water bottle filling station in downtown Red Lodge, Montana at Pride Park. The goal of this project, Refills Not Landfills, is to reduce plastic waste in Red Lodge by reducing our reliance on plastic water bottles, and to provide the citizens and travelers of our community with clean, fresh water.
    This project was conditionally accepted provided the budget could be balanced with outside funding.  The project location has been changed to help reduce construction cost and finally balance the budget.  See supporting documentation. 
	Please add an attachment if necessary_2: Rotarians helped directly in the grant preparation phase, fundraising efforts, and marketing of the project.  When the ground thaws this spring, Rotarians will be instrumental in project coordination and minor construction labor projects.  Also see attached documentation.
	Please add an attachment if necessary_3: A reduced, balanced budget worksheet is included in the attached documents.
	Project Contact Name Email Phone: Kristofer Stewart, kristoferstewart@gmail.com, 406 672-3774
	Club President Name Email Phone: Anna Drew, adrew@dsvsmontana.org, 406 446-2296


