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This form may be used for any Rotary Year District Grant 

For current grants: 
IF the project is not completed or has not been started 
District Grant Progress Report is due by December 1st   

IF project is completed please submit the District Final Report Form 

Please submit to the Auditing Committee 

Sponsoring Rotary Club:   

Other Rotary clubs involved in the project: 

Project Title:   

Project Start Date:             Estimated Completion Date:  

Briefly describe the project.  What has been done and what still needs to be completed?  
(Please add an attachment if necessary) 

Give examples of how Rotarians have directly participated in this project: 
(Please add an attachment if necessary) 
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Please provide a detailed budget and include a breakdown of expenses – already incurred and 
future expenses: 
(Please add an attachment if necessary) 

Project Contact Name, Email, Phone:  

Club President Name, Email, Phone:  

Please return completed form to: 

District Auditing Committee: 
Lucy Smith – Chair  

Rotary Club of Kalispell 
406‐471‐4902 

 l3s1nmt@gmail.com 

District Stewardship Committee: 
Robbie Mathiason – Chair 
Rotary Club of Evergreen 
Phone: 406‐261‐0047 

robbiem@ctagroup.com 

District Grant Selection Committee: 
Sue Carstens – Chair 

Rotary Club of Whitefish 
Phone: 406‐270‐2760  

CarstensSue@gmail.com 


	Sponsoring Rotary Club: Missoula Sunrise Rotary
	Other Rotary clubs involved in the project: 
	Project Title: Partnership for Children Bike Shelter
	Project Start Date: 12/1/17
	Estimated Completion Date: 3/1/18
	Please add an attachment if necessary: The Sunrise Children's Home, recently renamed in honor of the Missoula Sunrise Rotary Club, is in need of a secure bike shelter to house the bikmes of the children who live in the home.  The initial phase of the project, leveling the ground and pouring a concrete pad, was completed in December 2017.  Due to winter weather, the next phases - building the framing, installing metal siding and installation of the Rotary plaque, will be completed as weather permits.
	Please add an attachment if necessary_2: Rotarians were involved in the ground leveling and will continue assisting the contractor with framing and siding.  Once the project is completed, Rotarians will continue to help maintain the bikes and take the kids in the home on outings.
	Please add an attachment if necessary_3: Since the project is still in progress, no expenses have been paid yet.
	Project Contact Name Email Phone: Gayle Carlson, gmcarlson01@gmail.com, 406-868-3141
	Club President Name Email Phone: Betsy Mulligan-Dague, bmdague@gmail.com, 406-543-3955


