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This form may be used for any Rotary Year District Grant 

IF the project is not completed or has not been started 
District Grant Progress Report is due by December 1st  and again May 31st 

until the project is completed. 
IF project is completed please complete the online Final Report on the 

MatchingGrants.org website.

Sponsoring Rotary Club:   

Other Rotary clubs involved in the project: 

Project Title:   

Project Start Date:             Estimated Completion Date:  

Briefly describe the project.  What has been done and what still needs to be completed?  
(Please add an attachment if necessary) 

Give examples of how Rotarians have directly participated in this project: 
(Please add an attachment if necessary) 
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Please provide a detailed budget and include a breakdown of expenses – already incurred and 
future expenses: 
(Please add an attachment if necessary) 

Project Contact Name, Email, Phone:  

Club President Name, Email, Phone:  

Please upload this completed form to the 'Document' tab of 
your club project on MatchingGrants.org.


	Sponsoring Rotary Club: Great Falls
	Other Rotary clubs involved in the project: None
	Project Title: Recreational Project Camp Rotary
	Project Start Date: 
	Estimated Completion Date: 5/1/2019
	Please add an attachment if necessary: The project is to install a volleyball court at Camp Rotary. Architectural drawings/site maps were prepared with a full description of the project & submitted to the Forest Service for their review & determination if an environmental impact assessment was needed.  Since the Montana National Guard also lands helicopters at the Camp, we meet with the Guard to determine if the court would impact air operations.  The Guard recommended relocating the volleyball court to another area.  The Forest Service in Nov released approval for the court at a new location after a revised architectural drawings were submitted. The Forest Service altered construction of  the court.  We expect expenses of the revised construction project to be approximately the same cost. Construction is scheduled for the Spring to be completed by May 2019.
	Please add an attachment if necessary_2: To date Rotarians have drawn the architectural plans that needed to be submitted to the Forest Service and club members have meet with both the Forest Service and Montana National Guard to obtain approval from each entity to move forward with the project.
Once the actual construction of the court begins, Rotarians will be engaged in almost all facets of the project. 
	Please add an attachment if necessary_3: No actual expenses have occurred to date.  All labor and time were donated by Rotarians.   The Construction Costs of the court will be as submitted once we have access to the Camp in the Spring. 
	Project Contact Name Email Phone: Dean Boyle, deanb@intermtnins.com, 406-868-4711
	Club President Name Email Phone: Todd Neighbor, todd.neighbor@usbank.com, 406-498-9473


