

individual latrine construction projects will continue to be contracted to and overseen by Suy Leang, a Cambodian citizen, as the general contractor with anticipated per unit costs as follows:

Concrete Pipe & Construction Supplies & Materials	115
Construction Labor	35
Site Selection, Materials Procurement & Site Management	50
TOTAL PER UNIT	\$200


It is understood that Niels Lund, as executive director of *Latrines for Life*, and Trace Skeen, member of CVM, will represent their respective Rotary Club Parties by coordinating the following oversight tasks by collaborating parties during any in-country site visits:

- Coordinate with Phnom Penh Rotary Club (or others) to identify and evaluate a supplier of water filters and efficacy of their use in this project.
- Create or otherwise procure a health & hygiene awareness program to be used with each recipient of a sanitation station installation.
- Conduct an assessment of appropriate placement, use and realized benefits of previous sanitation station installations.
- Assess past and current construction methods used in the project to determine ease of use, and sustainability over an acceptable period of time.
- Consult with users and interested parties on potential improvements to the construction template of the sanitation station.
- Monitor and assess the process for receiving and approving applications for sanitation station installations.


Therefore, CVM agrees to fund Phase I of this project with a financial contribution to CLASS-ACT, a US based 501-c-3 non-profit organization in an amount of \$2000 on or before August 1, 2016. ECO agrees to fund Phase I of this project with a financial contribution to CLASS-ACT, a US based 501-c-3 non-profit organization in an amount of \$600 plus proceeds from a District Grant Application for this project if approved.


Phase I project shall commence on or about August 1, 2016 with two installations completed each month. On or before the successful completion of this Phase I project, the parties will mutually seek to obtain a Rotary International Global Project funding which is anticipated to facilitate an additional 150 or more Sanitation Station Installations.

Mutually accepted and agreed to on this 7 day of JUNE, 2016


Carolyn Stevens
Solano Beach ECO Rotary
President


Trace Skeen
Cache Valley Morning Rotary


Niels Lund
Latrines for Life
Executive Director


Trace Skeen