



Rotary District 5390
District Grant Progress Report Form

This form may be used for any Rotary Year District Grant

For current grants:

IF the project is not completed or has not been started

District Grant Progress Report is due by December 1st

IF project is completed please submit the District Final Report Form

Please submit to the Auditing Committee

Sponsoring Rotary Club:

Other Rotary clubs involved in the project:

Project Title:

Project Start Date:

Estimated Completion Date:

Briefly describe the project. What has been done and what still needs to be completed?
(Please add an attachment if necessary)

Permitting process has been completed. MT Dept of Transportation (MDOT) required a study be performed detailing the effectiveness of our previous emergency call box at Moose Creek campground on Rt 191. In addition, all stakeholders were required to approve our study. Our study showed call box at Moose Creek was effective and has all but eliminated the issues caused by the decades old call boxes at other locations. Gallatin Cty 911 Center, Gallatin Cty Sheriff, and Big Sky Fire Dept all signed off on this study. MDOT permit issued in May 2018. We ordered and took possession of the call box and related equipment. We broke ground in June 2018. Rotarians and volunteers excavated and poured the footer and installed vehicle protection. Still to be completed: installation and programming of call box, trenching and hookup of telephone line.

Give examples of how Rotarians have directly participated in this project:
(Please add an attachment if necessary)

Rotarians handled all the permitting for the project, conducted the effectiveness study, and have excavated and poured the footer and installed vehicle protection. Rotarians will provide all manpower for the installation of the call box. Trenching of the phone line will be done by the local phone company.



Rotary District 5390 District Grant Progress Report Form

Please provide a detailed budget and include a breakdown of expenses – already incurred and future expenses:

(Please add an attachment if necessary)

Incurred:
Emergency call box -5701
Footer, Breakaway bolts, post - 500 estimated

Future
Phone line trenching -2922
Programming - 600
Contingency - 1168

Project Contact Name, Email, Phone: Lee Griffiths, lee@elevationlandscaping.com 406.580.1396

Club President Name, Email, Phone: Sam Lightbody, lightbody77@gmail.com 406.650.2994

Please return completed form to:

District Auditing Committee:

Lucy Smith – Chair
Rotary Club of Kalispell
406-471-4902
l3s1nmt@gmail.com

District Grant Selection Committee:

Sue Carstens – Chair
Rotary Club of Whitefish
Phone: 406-270-2760
CarstensSue@gmail.com

District Stewardship Committee:

Robbie Mathiason – Chair
Rotary Club of Evergreen
Phone: 406-261-0047
robbiem@ctagroup.com