



Rotary District 5390
District Grant Progress Report Form

This form may be used for any Rotary Year District Grant

For current grants:

IF the project is not completed or has not been started

District Grant Progress Report is due by December 1st

IF project is completed please submit the District Final Report Form

Please submit to the Auditing Committee

Sponsoring Rotary Club:

Other Rotary clubs involved in the project:

Project Title:

Project Start Date:

Estimated Completion Date:

Briefly describe the project. What has been done and what still needs to be completed?
(Please add an attachment if necessary)

Our club continues to enthusiastically proceed with said project. This is the most critical area on highway 191, with No cell coverage in a 30 mile stretch. We have successfully installed @ 7/15/17 a similar solar powered 911 Call Box at Moose Creek. According to MT DOT, the prerequisite to allow permitting for this project was/is contingent on the 'proper performance' of the currently on-line Call Box at Moose Creek. We have obtained this 'certification' from All essential 'partners' (see attached). Our Club is Now in the process of obtaining the proper permitting to complete. We will break ground in Spring of 2018, and install this (Essential) Call Box as prescribed. The Grant funds of \$4,500 are safely in our checking account, as well as the remainder of the budgeted \$13,000 total to complete.

Give examples of how Rotarians have directly participated in this project:
(Please add an attachment if necessary)

Our members have engineered, solicited, persevered delays and executed brilliantly the successfull installation of the Call Box at Moose Creek. More than half of our members (18) have had a hand in obtaining permits, purchasing materials and equipment, hand excavating, forming and pouring a foundation, installing, testing and successfully advertising the existence of this life saving device. Soon, we will save the first life. In time, We will be heralded for saving others. The Rotary legacy of Service before Self could not be more evident in this project. The tenacity and dedication of our Club members in completing this project is foremost in our minds, in the effort to serve Our Community, and our welcomed guest who drive the treacherous canyon road.



Rotary District 5390
District Grant Progress Report Form

Please provide a detailed budget and include a breakdown of expenses – already incurred and future expenses:

(Please add an attachment if necessary)

Call Box Station (solar powered) RATH (mfg)	5,705	<i>No expenses incurred @ 11/27/17.</i>
Foundation (concrete), breakaway mount, post	2,450	
Trenching (3 Rivers), phone line	2,922	
Signage, programming	600	
Contingency	1,168	
TOTAL	12,845	

Project Contact Name, Email, Phone: Kyle Pomerence, Ubet48@gmail.com, 406-570-5733

Club President Name, Email, Phone: Kyle Pomerence, Ubet48@gmail.com, 406-570-5733

Please return completed form to:

District Auditing Committee:

Laura O'Connor – Chair
Rotary Club of Kalispell
406-261-6933
laura@puremt.co

District Grant Selection Committee:

Sue Carstens – Chair
Rotary Club of Whitefish
Phone: 406-270-2760
CarstensSue@gmail.com

District Stewardship Committee:

Robbie Mathiason – Chair
Rotary Club of Evergreen
Phone: 406-261-0047
robbiem@ctagroup.com