Rosarito Beach Marine Safety Center

P-2532 Lifeguard Marine Safety Center at MatchingGrants.org

Rosarito Beach Lifeguards

- *𝕫* +/- 800,000 Patrons Yearly
- *ø* Thousands of Water Safety Contacts
- σ 70 Ocean Saves in 2017
- *π* 100s of Medical Aids
- ø Deaths by Drowning
 - ষ 1975: 50
 - ষ 2017: 5 (1 at Main Beach)
- σ Main Beach = 5 km
- **ø** Two Year-Round On-Call Lifeguards
- *𝕫* +/- 20 Seasonal Lifeguards

The Need

k Improve Monitoring of Swimmers and Surfersk Shorten Rescue and Medical Aid Response Times



The Problem

ନ୍ଦ No Beachfront Marine Safety Center ର୍କ Inadequate Medical Aid Facilities ର Poor Situational Awareness & Extended Response Times, Especially in Fall, Winter & Spring ର Lifesaving and Patrol Equipment Stored Far From Beach, Hampering Response Times ର No Dedicated Training Venue

The Solution


Se Baja & Southern California Rotary clubs, and foundation and corporate sponsors, collaborate to design, build and outfit Marine Safety Center at a City of Rosarito Beach oceanfront site.





OBE Site at Main Beach Parking Lot Near Public Change & Restroom Facility


Concept Drawing:



LifeguardRCDM@yahoo.com P-232 Lifeguard Marine Safety Center

6

Concept Drawing:



Plan (Green = Task Completed) <u>March – December 2018</u> _{& INITIAL CONSULTATIONS÷}

- RB City and Donor Commit to Sustainment of Facility
 Lead Baja Rotary Club Identified RC Playas de Rosarito
 Supporting Partner Rotary Clubs Identified

& PRE-DESIGN:

- TRB and Del Mar (DM) Lifeguards Define Requirements of Marine Safety Center
- LifeguardRCDM@yahoo.com

Plan (Green = Task Completed)

ℵ SCHEMATIC DESIGN:

- Ø U.S. Architect Kirk McKinley Refines Drawing and Floor Plan into Initial Architectural Schematic (Ongoing),
- ø McKinley Adapts Plan to New Site
- ø RB City Officials & Leaders Approve Design

& BUDGET ESTIMATE:

& ROTARY PROJECT DEVELOPMENT:

- ø Leads and Supporting Partner Clubs Devise Project Pitch

Plan (Green = Task Completed)

<u>October 2019 – October 2020</u>

& FUNDRAISING:

- Ø Bi-national Team Deploys Fundraising Campaign, Targeting:
 - ষ San Diego, Imperial & Orange County Rotary Clubs & District Grant Funds
 - ষ Baja California Club In-kind and financial support
 - ন্ব Foundations
 - ষ Corporate Donors (funds, supplies, services)

(* RI Global Grants Not Available for Construction)

& DESIGN DEVELOPMENT:

ø TBD Expert Completes Architectural Construction Drawings

Plan (Green = Task Completed)

GOVERNMENTAL APPROVALS:

& FINAL BUDGET:

ø Bid Materials & Services Not Donated

ø Finalize Budget

<u>November 2020 – May 2021</u>

& CONSTRUCTION:

ø November 2020:

ষ RB Government Fences, Secures Site

ম্ব Site Prep

ম Service Connections Prep

ø December 20

ন্ব Slab Poured

& ETC., ETC., ETC.

How Can You Help?


- k Add Project to Personal and/or Corporate Giving in 2020
- k Join Fundraising Team:
 - σ Devise Campaign, November 2019 Launch
 - ø Raise Funds from Rotary Clubs & Districts
 - σ Raise Funds from Other Sources



Save Lives!

Improve monitoring of swimmers and surfers

Shorten rescue and medical aid response times



Donated Architecture/Design/Engineering

Leeger Architecture

1442 Camino Del Mar, Studio 215 Del Mar, CA 92014

760.815.4713 KLeeger@LeegerArch.com The M c K i n I e y Associates & <u>kmckinley@themckinley</u> <u>associates.com</u> & 1818 First Avenue, San Diego CA 92101 & T. 619.238.1134 & F. 619.238.6038