

District/Governor's/Rotaract Grant Final Report 2020-2021

This report must be completed and uploaded on matchinggrants.org within 30 days after completion of the project but no later than 2 years after the date of approval of the project. For scholarships, the report is due 30 days after payment of funds.

District Grant # (from matchinggrants.org)#2817		
Rotary Club:Kemmerer Rotary Club		
Project Title: _Dog Park Sprinkler Project	*	
Project Description:		
Is this a scholarship governor's grant report? Yes No _X_	(If yes, go directly to line 16)	

2. Briefly describe the project. What was done and where did the project activities take place? Explain how the beneficiaries and other community members were involved?

In 2016 the Kemmerer Rotary Club in partnership with the City of Kemmerer opened a community dog park. Barktopia was built with funding from a District Grant and matching dollars from the Kemmerer Rotary Club. The decision was made at that time not to irrigate. Over the past three years, the Dog Park has been utilized year-round even beyond what the city and Rotarians envisioned. Winter usage is frequent as human and canine residents need a place for fresh air and exercise as well as escape from the isolation imposed by long winters.

The City of Kemmerer and Rotarians agreed that in order to provide full enjoyment of the park and to be good stewards of the land, Barktopia needed a sprinkler system. The plan was to pump water from the nearby Hams Fork River (this is currently done for the nearby municipal golf course) and to bring water to the park through an underground sprinkler system. City maintenance workers provided the specialized equipment and labor, and Rotarians assisted with seeding and back filling. With the water pumped from the river and applied to the dog park, noxious weeds will be eliminated, and the dogs, their owners and family members will have a friendlier space in which to exercise, socialize and play. The City of Kemmerer will continue to own the property and be responsible for upkeep.

- 3. How many Rotarians participated in this project? __5_
- 4. What did they do? Please give at least two examples.

The Kemmerer Rotary Club helped the Golf Course Employees with the seeding of Barktopia. The Rotarians also went and helped backfill over the pipes with shovels and rakes. Much of the work was done by heavy equipment that the Rotarians were not allowed to run. The City of Kemmerer's employees ran the heavy equipment because of insurance requirements.

- 5. How many non-Rotarians benefited from this project? __500__
- 6. Who are the beneficiaries and what is the expected long-term community impact of this project?

There are many people in the Kemmerer/Diamondville area that use Barktopia year round. There has been even more use of Barktopia since Covid has shut down many things. Also many travelers come through Kemmerer, headed to Jackson Hole, Wyoming and other attractions in the region. Many people stop and let their dogs out for a run year round. It will be a wonderful addition to have the sprinkler system to keep down on the weeds and have the park be an attraction itself.

7. If a cooperating organization was involved, what was their role?

The City of Kemmerer donated their employees to run the heavy equipment and the equipment itself. The City of Kemmerer's Fossil Island Golf Course hired a new manager who has incredible experience with sprinklers systems. When he saw the plan for the sprinkler system for Barktopia, he had a few changes to the plan that ultimately made the project more feasible and efficient.

8. Income:

Income Source	Amount
Kemmerer Rotary Club	\$3,100
Rotary District Grant	\$3,100
City of Kemmerer	\$1,636.24
Total Project Income	\$7836.24

9. Expenditures: (number receipts starting with 1 and indicate a receipt # (s) for each expenditure) (Do not include travel expenses)

If international project convert amounts to US dollars	Receipt # (s)	Budgeted Amount	Actual Amount
Ace	1		1544.48
Turf Equipment & Irrigation Inc.	2		6291.76
Total project expenditures			\$7836.24

10. Please explain any variance of more than 5% between the budgeted amount and the actual amount including the reason for the variance and why the alternative was chosen.

The Dog Park Sprinkler project went over a budgeted amount of \$6,200.00 to a total cost of \$7836.24. This project was started back in 2018. When we first started the budgeting process for this grant the prices were lower and we thought we would be able to get this grant done in a timely manner. However, due to unexpected circumstances this project has taken us much longer to complete than we originally planned. The project changed from installing another pump and pump house to just tying into the already existing water system from the golf course. This meant that instead of buying a pump and building a pump house, we just bought more pipe to tie into the other system. Given the outcome of this project, we believe how it turned out is going to be more manageable and more efficient for the City of Kemmerer to maintain in the long run. The City of Kemmerer covered all costs over the originally budgeted amount.

11. Project score (5=strongly, 4=agree, 3= neutral, 2=disagree, 1=strongly disagree)

	Project Score	Comments
The overall project was successful	5	The project worked out great for everyone involved.
The grant process worked well	4	It was stressful because the project took so long, therefore delaying the grant reporting.
My interaction with partner clubs was good	NA	We worked within our local community.
We achieved the results we expected	5	We achieved better results than planned.

12. Did you upload photos in your project on matchinggrants.org under the Photos tab? (If not, please do so)

Yes, we have uploaded photos on matchinggrants.org. However, we do not have the beautiful green grass in the pictures because this project was just finished this last week. This spring we will be able to see the fruits of our labor!

13. What worked well on this project and why?

Honestly, what worked well on this project was when the City hired Ryan Franklin at the Golf Course. The City became short staffed after we started this grant, and that is why it took so long to accomplish our goal. Also, the weather did not cooperate with us in the beginning. When Ryan came in and looked at the plan and evaluated what we were trying to do with Barktopia, he ultimately came up with a better plan. His plan and efficiency made it possible to get the project done this year.

14. What did not work well and how would you suggest improving it?

With the Dog Park Sprinkler Project, there were many things that did not go well. However, in the end we believe that we got the best results. This is just proof that patience is a virtue. There are always ways to improve projects and we learned a lot on this particular project. There were things that happened that

were out of our control and that made things difficult to accomplish our goals. It is hard to plan for the obstacles we faced like loss of personnel from partner organizations and poor weather, however, we will be more mindful of them in the future.

15. How was this project publiciz

This project was publicized on our Facebook Page and will be put in the paper in the Spring (we would like to show off Barktopia when it is green and beautiful).

16.	Schola	rship Governor's grant only
	a.	Name of scholarship awardee
	b.	Current school
	c.	University of college they will be attending
	d.	Course of study

Project Inventory

Please list all items provided in this grant that are over \$500 in value and are not expendable.

Item Purchased	Date of Purchase	Cost	Initial Destination/ Location	Comments

By signing this report, I confirm that to the best of my knowledge these District Grant funds were spent only for eligible items in accordance with Trustee-approved guidelines, and that all the information contained herein is true and accurate. Receipts for all grant-funded expenditures are attached. I also understand that all photographs submitted in connection with this report will become the property of RI and will not be returned. I warrant that I own all rights to the photographs, including copyright, and hereby grant the District, RI and TRF a royalty free irrevocable license to use the photographs now or in the future, through the District and the world in any manner it so chooses and in any medium now known or developed. This includes the right to modify the photographs as necessary in the District's and RI's sole discretion. This also includes, without limitation, use on or in the web sites, magazines, brochures, pamphlets, exhibitions and any other promotional materials of the District, RI, and TRF.

Please attach all receipts or an invoice and a copy of the check used to pay the invoice. Funds over \$100 not used must be returned to the district grants treasurer.

Stuber Alate: 10-23-2020

Certifying signature of primary contact

During as a succession

Upload this report on matchinggrants.org in .pdf format only

CITY OF KEMMERER

220 WYOMING HIGHWAY 233 KEMMERER WY 83101

Phone: 307-828-2350 Fax: 307-828-2355

INVOICE

Date	Number	Page
09/21/2020	4195	1

Bill To: ROTARY CLUB OF KEMMERER

PO BOX 1202

KEMMERER WY 83101

Customer No. 579

Contact:

Terms: NET 15 DAYS

Quantity	Description	Unit Price	Net Amount
1	DOG PARK IRRIGATION PROJECT	6,200.00	6,200.00
	PLEASE INCLUDE INVOICE NUMBER WITH PAYMENT FOR PROPER APPLICATION.		
		Amount Freight	6,200.00

THIRK YOU FOR SHIFF (W) or ACE HALDWASE, GIFTE, ROO

VISITUS AT ACETSTICAT

FRANK YOU SON SHIFF LANS US IN 19 195 GUR JOS IS TO MAKE YOUR SUR RESILES 晚港/范 在这种 拉红 一 多点 多点

4185066 10 8% 1:1.30 EL CATCOM PAR BONAC 2º Fig. 4084392 10 En htt.93 50 5 UNION SONG PLO 2" SAS 14(5) 13 EA FIRE FUC SCHOOL 27820 \$1045,30 4559516 10 RA 35,97 (a) a 45141 25 64 735 27 CORES BOX 5 43107 EQ EA \$1.39 FA X COUPLE ST SXS SCHOOL 43121 tü Ep ADAPTR BUHPLEVOT SULFAFT \$17,60 PAINTER PULL BOOK UP BOOK

图(MRIP) DECYCOTECTORY 949189488444886 - 163484888816384 1544.48

2011 1100

DARD TRPENNISA AND : ATTOXICE : QIA WY : 80900066 j ACT 1 (1) to detail to the first of the second E 1307/57/2003/05

Saw card UNEX 1544,89

10-14 230

Ryan's CC

COST BOY (SC)

8 8

NOT 71 NO



P.O. Box 26903 Salt Lake City, UT 84126-0903 Phone: (801) 566-3256 Fax: (801) 566-5889

INVOICE

UPC VENDOR	INVOICE DATE	INVOICE NO.
000000	08/28/20	976110-00
	P.O. NO.	PAGE#
	RYAN	1

CUST.#

9192

SHIP TO

FOSSIL ISLAND GOLF COURSE 220 STATE HWY 233 ATTN: MAINTENANCE DEPT. KEMMERER, WY 83101

CORRESPONDENCE TO:

TEI

P.O. Box 26903

Salt Lake City, UT 84126-0903

BILL TO:

CITY OF KEMMERER 220 WYOMING HWY 233 KEMMERER, WY 83101

INSTRUCTIONS		TERMS
	l N	et 10th Prx
SHIP POINT	SHIP VIA	SHIPPED
TURF IRRIGATION SUPPLY		08/28/20

NO.	PRODUCT AND DESCRIPTION	QUANTITY ORDERED	QUANTITY BACK ORDERED	QUANTITY SHIPPED	QTY. U/M	UNIT PRICE	AMOUNT (NET)
1	436-020 2 MALE ADAPTER (25)	30	0 ===	30	EA	0.73	21.90
2	447-020 2 SS CAP (25)	10	0	10	EA	0.60	6.00
2	Lines Total	Qty Shipped Total		40		Sub Total FRT OUT IRR Invoice Total	27.90 29.66 57.56
						Balance Due	57.56

10.14.230 check cut@ 9/14 council meeting

Cash Discount

0.00 If Paid By 08/28/20

		*	£
	e t		



P.O. Box 26903 Salt Lake City, UT 84126-0903

Phone: (801) 566-3256 Fax: (801) 566-5889

INVOICE

UPC VENDOR	INVOICE DATE	INVOICE NO. 450231-00	
000000	09/04/20		
	P.O. NO.	PAGE#	
	Dog Park / Ryan	1	

CUST.#:

9192

SHIP TO:

FOSSIL ISLAND GOLF COURSE 220 STATE HWY 233

ATTN: MAINTENANCE DEPT.

KEMMERER, WY 83101

CORRESPONDENCE TO

TEI

P.O. Box 26903

Salt Lake City, UT 84126-0903

BILL TO:

CITY OF KEMMERER 220 WYOMING HWY 233 KEMMERER, WY 83101

INSTRUCTIONS			TERMS
		Net	10th Prx
SHIP POINT	SHIP	VIA	SHIPPED
Turf Equipment			09/04/20

LINE NO.	PRODUCT AND DESCRIPTION	QUANTITY	QUANTITY	QUANTITY	QTY.	UNIT	AMOUNT
140.	AND DESCRIPTION	ORDERED	BACK ORDERED	SHIPPED	U/M	PRICE	(NET)
1	flx34b-02-3134	4	0	4	EΑ	110.50	442.00
	Spk, Bseries, 1", NPT; FC, 3 134 N	OZ					
2	f1x35-6b-02-3134	18	0	18	EA	133.90	2410.20
l	Spk, Bseies, 1in, NPT, PC; 31 34n, T	ruj					
3	p220gs-27-08	8	0	8	EA	225.00	1800.00
	Valve,scrubber, 2" (4)						
4	t29k-200	2	0	2	EA	105.00	210.00
	2 GATE VALVE W/CROSS HANDL	E					
5	tsj-10gt-18-3-10m	24	0	24	EA	28.00	672.00
ļ	1", 2" Glue Tee, 18" 1" Mipt						0,2.00
6	evo-4od	1	0	1	EA	250.00	250.00
	EVOLUTION, 4-Station Out door	Controller					200.00
7	12-2500-w	2500	0	2500	FT	0.11	275.00
	#12 PE WIRE 2500' WHITE		Ü	2000		0.11	273.00
8	14-2500-r	2500	0 -	2500	FT	0.07	175.00
	#14 WIRE 2500' RED	2000	v	2500	1 1	0.07	175.00
8	Lines Total	Qty Ship	ped Total	5057		Sub Total	6234.20
						Invoice Total	6234.20
						2	02.07.20
	THE PERSON OF TH					Balance Due	6234.20
						Da rance Due	0234.20

164597.96 1014230 81636.24 1075945

SEP 2 8 2020

Cash Discount

0.00 If Paid By 09/04/20