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This form may be used for any Rotary Year District Grant 

IF the project is not completed or has not been started 
District Grant Progress Report is due by December 1st  and again May 31st 

until the project is completed. 
IF project is completed please complete the online Final Report on the 

MatchingGrants.org website.

Sponsoring Rotary Club:   

Other Rotary clubs involved in the project: 

Project Title:   

Project Start Date:             Estimated Completion Date:  

Briefly describe the project.  What has been done and what still needs to be completed?  
(Please add an attachment if necessary) 

Give examples of how Rotarians have directly participated in this project: 
(Please add an attachment if necessary) 
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Please provide a detailed budget and include a breakdown of expenses – already incurred and 
future expenses: 
(Please add an attachment if necessary) 

Project Contact Name, Email, Phone:  

Club President Name, Email, Phone:  

Please upload this completed form to the 'Document' tab of 
your club project on MatchingGrants.org.


	Sponsoring Rotary Club: Rotary Club of Butte
	Other Rotary clubs involved in the project: N/A
	Project Title: Picnic Tables for the World Museum of Mining in Butte
	Project Start Date: 7/1/19
	Estimated Completion Date: 10/1/19
	Please add an attachment if necessary: The project was to donate six picnic tables to the non-profit World Museum of Mining (WMM) located in Butte Montana.  
The six picnic tables described in the grant proposal were purchased this summer and assembled by our Rotarians.  Instead of attaching small labels on the ends of each table, we attached 10" x 13" signs on the table legs at each end of the tables for better Rotary visibility.  They look great and the World Museum of Mining is very happy with them.
The project is complete and only needs this final grant documentation.
	Please add an attachment if necessary_2: The Project Contact worked with the WMM to design the project.  We ordered the picnic tables & signs and did all the assembly work. 
Two Rotarians, one Interact member, and one community member worked a total of 16 hours to assemble the tables.
Four Rotarians and two Interact members worked a total of 17 hours to attach the 12 signs to the picnic tables.
Please see the attached pictures for our Rotarians at work.
	Please add an attachment if necessary_3: The budget was for $4,000 for the picnic tables, $100 for signage, and 5 hours of in-kind labor from Rotarians.
The picnic tables cost $4,007 and the signs cost $340.  The in-kind labor was 33 hours.  The reason for the overage on the signs was that the grant was based on a quote of $100 for 1"x3" labels on the ends of each table.  In working with our printer, we decided to upgrade to 10"x13" signs instead.
	Project Contact Name Email Phone: David Armstrong / darmstrongaz@hotmail.com / (406) 498-4139
	Club President Name Email Phone: John Winston / jwinston@glacierbank.com / (406) 497-7003


